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DUE 
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Rewewed lor Addressee 
Corres Conrrol RFP 

73 - 93 

DATE BY 

Department of Energy 1 

Mr MmHestmark 
U S Enwonmental Rotechon ,gency, Region Vm 
AlTN Rocky Flats ROJCCt Manager, 8HWM-RI 

Denver, Colorado 80202-2405 
999 18th Street, Suite 500,8WM-C 

Mr GaryBaughman 
Hazardous Waste Faclhhes Unit Leader 
Colorado Department of Health 
4210 East 1 lth Avenue 
Denver, Colorado 80220 

Gentlemen 

As you are aware, we extended the pubhc comment penod on the Operable Unit 2 Subsurface 
Intern Measure/Intenm Rernedd Amon Plan (IMjIRA) to June 6,1992, at the request of the 
public This amounts to a three week extension We are requesmg a two week extension for 
submttal of the Draft Responsiveness Summary (RS) from June 16 to June 25,1992, wth no 
extension for the Final RS and Final IM/LRA date of August 20,1992 

We have revlscd our detsuled schedule to incorporate the proposed change for subrmaal of the 
Draft RS for your consideranon If you have any quesnons, please contact Scott Grace of my 
staff at 966-7 199 

Smcerely, 

f for Enwonmenk Management 

Znclosurt 

c w/ Enclosure 
5. Rampertaap, EM453 
: Hobbs, EG&G 
: Dille, EG&G 
r Greenard, EG&G 
3 Fraser, EPA 

Schieffelin, CDH 

ADMlN RECORD 



PROPOSED OU2 SUBSURFACE IMARAPEA SCHEDULE 
Draft IMARA Table 5-2, as moddied May 27.1992 with revlsad Schedule due IO Extmded Public Commcnt Pmod 
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74 (81) lloCTIp1 
0 
2 0  

0 

5 
1 0  
3 
57 

14 

0 

8 
15 
5 
0 

10 

0 

10 
4 
0 
10 

03FEB92 

03MAR92 
03MAR92 
17MAR92 
20MAR92 

08JUN92 
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26JUN92 
08JUL92 
29JUL92 

6AUG92 

21AUG92 
04SEP92 

11SEP92 

Finish 

3 1 JAN92 
3 1 JAN92 
29FEB92 

O2MAR92 

09MAR92 
16MAR92 
19MAR92 
06JUN92 

25JUN92 

2SJUN92 

07JUL92 
28JUL92 
04AUG92 
OSAUG92 

19AUG92 
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03SEP92 
09SEP92 
10SEP92 
24SEP92 

Actwity Achvity t 

N O  

A1 
A2a 
A2b 

A3 

A& 
A4b 
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A7 

A9 
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A1 1 
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A13b 

A14 

A15 
A16 
A17 
A1 8 

SUBMIT DRAFT IMnRAPIEA TO EPAlCDH 

EPAEDH R m w  DUI/IRAP/EA 
CDH Renew & Comment on Draft EA Pamon of IM/IRA/EA 
Mockfy. Pnnt & h t r i i t c  Documat 
Publrc Comment Purod on IM/IRAP/EA (extended 3 weeks at 

DOE Prepares Responsiveness Summary (RS) (Was 20 day 
request of public) 

duration) 

SUBMlT DRAFI' RESPONSIVENESS SUMMARY 
TO EPAlCDH (Was Juno 16) 

EPA/CDH Review Responsiveness Summary (WO~ 5 days) 
Resolve Comments 8r Fmdlze R S & IMARAP/EA (war 20 days) 
Mockfy & Fnnt Fuul RS & IM/IRAPEA (was 10 days) 
A13a Subnut Frml RS. r)uI/IRAP/EA & Ropsed NEPA Dscision to 

DOE HQ for Appovd 
DOE HQ Renew & Appove F d  RS -/EA & 
NEPA Decrslon (is IXINSI) 

SUBMlT FINAL R S  & IMORAPEA DECISION 
DOCUMENT TO EPAlCDH 

EPAKDH Appove R S & WRAPM 
Mod&. print & hsmbutc R S & IM/IRAP/EA 
ReluK R S  & W / E A  to Publs 
IM/IPAP/EA 2 We& Avullbllity 

BOLDER Denots IAC Mllestoncr 


